

# CONTENTS

010100101101001010010100100001000

	<i>List of Exhibits</i>	vii
	<i>About the Authors</i>	xi
	<i>Preface</i>	xiii
	<i>Acknowledgments</i>	xvii
ONE	<b>Introduction and Rationale for EHRs</b>	1
	Evolution of EHRs	2
	EHR Terminology	4
	What Is an EHR?	7
	Achieving EHR Benefits	10
	Managing Change in Operations and Work Flow	13
	Overcoming Barriers to EHRs	16
	Planning for Selection and Implementation	20
	Conclusion	21
TWO	<b>EHR Technology</b>	23
	Hardware	24
	Software	38
	Security	47
	Conclusion	57
THREE	<b>Determining Your Group's Objectives</b>	59
	EHR Benefits Matrix	60
	EHR Readiness	63
	Consensus on Goals and Objectives	66
	Special Considerations	70
	Organizing the EHR Effort	73

	Migration Path	75
	Conclusion	81
FOUR	<b>Return on Investment</b>	83
	EHR Benefits	84
	Benefits Portfolio	85
	Costs of EHR Systems	97
	ROI Calculations	107
	Benefits Realization	109
	Conclusion	110
FIVE	<b>Determining and Managing Your Requirements</b>	113
	System Relationships	114
	Integrated vs. Independent Solutions	121
	Features and Functions	129
	Translating Functionality into Benefits	131
	Special Considerations	142
	Conclusion	143
SIX	<b>How to Select the Right Vendor and EHR for Your Practice</b>	145
	The Importance of Selecting the Right Vendor and EHR for Your Practice	146
	Practice Leadership Approval and Commitment	147
	Selecting the Vendor Candidates That Best Match Your Requirements	148
	Obtaining Value from the Formal RFP Process	150
	In-House vs. Application Service Provider Solutions	151
	EHR Integration/Interfacing with PMS – Does It Matter?	152
	Managing the Competitive Bid, Evaluation, and Selection Process	155
	Reference Checking and Site Visits	159
	The Process of Moving from Many Vendors to One Vendor	163
	Constructing a Budget for EHR	165

---

	Negotiating the Contract	169
	Conclusion	173
SEVEN	<b>Planning and Initiating an EHR Implementation</b>	175
	The EHR Project Plan	176
	Allocation of Internal Staff and External Resources	177
	Expectations from Your Vendor	180
	Planning and Monitoring the Budget	182
	Technical Issues for Consideration	183
	Changes in Job Descriptions and Policies and Procedures for the EHR	187
	Installing and Testing Equipment and Software	190
	Assigning Responsibility for Installation	191
	Creating Decision Rules and Work Flow Templates for Your Practice	192
	Pilot Testing the EHR in Your Practice	193
	Planning for Training	194
	EHR Implementation and Paper Chart Conversion	194
	Testing the Data Conversion	198
	Tools for Managing EHRs	198
	Testing and Implementing Interfaces	199
	Customizing the EHR to Support Your HIPAA Privacy and Security Policies and Procedures	200
	Operating Dual Systems during the Transition	201
	Conclusion	202
EIGHT	<b>Implementation and Ongoing Operations – Going Live with Your EHR</b>	203
	Converting Data from the Old System and Testing	204
	Managing the Phase-Out of the Old Applications	205
	Building Historical Data Prior to Going Live	207
	Phasing in the Implementation by Facility Location or Department	208
	Training and Support	209

	Staffing the EHR Maintenance and Ongoing Use	210
	Managing Expected Challenges and Addressing Problems	211
	Contingency Planning	212
	Clinical Database Use to Improve Quality of Care and Business Operations	213
	Patient Access to Clinical Data	214
	Exchanging Your Data with Other Physician Practices and Providers	216
	Benefits Realization	217
	Planning for EHR Upgrades	218
	Planning for Use of National Clinical Data Standards	218
	Vendor Payments Tied to Implementation Milestones	219
	Knowing When to Pull the Plug on a Project Gone Bad	221
	Conclusion	222
NINE	<b>The EHR Regulatory and Standards Environment</b>	223
	Federal Government Programs	224
	Standards Organizations	230
	Other Health-Related Organizations	233
	Conclusion	238
TEN	<b>EHR Case Study</b>	239
	Determining the Requirements and Strategic Plan	240
	Pre-Selection Phase	242
	EHR Selection Process	244
	The Negotiation	245
	Paper Chart Conversion	247
	Implementing the EHR and PMS	249
	Post-Implementation Issues	250
	Conclusion	252
	<i>Glossary of Terms</i>	253
	<i>Index</i>	275